SCHEDULE

Status As Of: 01/31/00

TIMED SCHEDULE AS OF January 31, 2000
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TIMED PROJECT I ; (o018
Environmental Testing N ]2/4
Post Env Review/Flight Ops Review| 2%5
Flight Operations Review 3%7
Ship S/C to APL and Setup 2/4 217
Testing @ APL 217 2/29
Contingency, Storage & Mission
Operations 3/103 J7/15

/1
. . J
Pre-Ship Review Pre-Ship Review
Launch Site Operations 8/1[J U018
Field Testing @ VAEB-PPF 8/21 9/22
Pad Activities @ VAFB SLC-2W 9123 10/15
lOD/l7
FRR/MRR/LRR FRR/MRR/LRR
10/18
Launch g
Launch




